Hazardous Sites Cleanup Division

2019 Activity Prioritization List Post Shutdown
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Nonresponsive based on revised scope

ED_005863_00005382-00002



Nonresponsive based on revised scope

Blades Groundwater, DE Request priority for Potential to delay proposal of the site for inclusion | 2/15/2019
The shutdown has delayed review and data validation; on the National Priority List.

validation of GW data for the Blades Site complete contracting

Investigation. The Blades Site was not a actions to dispose of

priority for the laboratory and therefore is part | waste.
of the ongoing backlog. EPA has incurred
additional $12K costs for waste disposal
originally scheduled for January 2nd, because
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the contractor could not perform the work and
the tanks froze during the shutdown.

Blades is planned for NPL proposal for Fall
2019

Nonresponsive based on revised scope

Nonresponsive based on revised scope
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Nonresponsive based on revised scope

Additional Comments:
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